Uttaranchal

SI. No.	NH No.	Stretch Under NHDP Phase-Ill	Length (Kms)
1	58 & 72	UP/Uttaranchal Border-Dehradun	125
2	87	Rampur-Kathgodam	88
		Total:	213

West Bengal

SI. No.	NH No.	Stretch Under NHDP Phase-Ill	Length (Kms)
1	35	Barasat-Bangaon	60
2	34	Kolkatta-Dhalkola	438
		Total:	498
		Grand Total:	12230

Pace of Construction of NHs

4686. SHRI S.S. AHLUWALIA: Will the Minister of SHIPPING, ROAD TRANSPORT AND HIGHWAYS be pleased to state:

the average pace of construction of 4/6 laning of National Highways (NHs) achieved, year-wise since 2002-03 till 2006-07 indicating funds allocated and the length constructed in corresponding years;

the balance length of NHs that remains to be 4/6 laned as on March 31,2007 indicating time-frame for its completion; and

the present status of construction of 4/6 lanes of NHs passing through the State of Jharkhand indicating year-wise pace of their constructions and funds allocated since 2002-03 till 2006-07?

THE MINISTER OF STATE IN THE MINISTRY OF SHIPPING, ROAD TRANSPORT AND HIGHWAYS (SHRI K.H. MUNIAPPA): (a) The length of construction of 4/6 laning of National Highways (NHs) achieved year-wise since 2002-03 till 2006-07 indicating funds allocated in corresponding years is given in Statement (See below).

(b) Out of the total length of 4/6 laning under different phases of National Highways Development Project, the balance length of NHs that remains to be 4/6 laned as on March 31-2007 is 25601 km. These works are targeted to be completed by the year December 2013.

, (c) About 149 km length of road on NH 2 is being upgraded to 4-lane in the State of Jharkhand under Golden Quadrilateral. The average pace of progress (in % progress) are as under:

Year	Average % in progress	Funds allocated (in Rs. Crore)
2002-03	4.64	192.00
2003-04	18.89	157.00
2004-05	26.17	267.00
2005-06	23.03	227.00
2006-07	8.94	106.00

Statement

Year-wise achievement regarding the length of construction of 4/6 laning of National Highways

Year	4/6 lane Completed (length in Km)	Total Funds Allocated (Rs. in Crore)
2002-03	417.76	10539.99
2003-04	1353.64	4959.90
2004-05	2388.30	4833.66.
2005-06	785.17	9685.74
2006-07	660.96	11415.67

*Note: Fund allocations are made as a whole for the development of the National Highways including 4/6 laning works entrusted with State PWDs and National Highways Authority of India.